U. S. DEPARTMENT OF ENERGY
ROCKY FLATS PLANT
ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
VWEEK ENDING OCTOBER 2, 1992

Section | - Interagency Agreement

OU 1 - 881 Hillsid
Phase 1l RFIRI Fleld Activities - Work on the OU 1 Draft Phase Ill RFI/RI Report continues. The

chemical analysis data set is now 100% complete. EPA will not approve the Risk Assassment
Technical Memo 8, Contaminant Identification.

1BA QOperations -- Laboratory results from the discharge o{ Effluent Tank 207 are scheduled to be
received by October 9, 1992,

Testing of the french drain influent pipind_is in progress. Pneumatic testing of the double wall pipe is
complete and-no leaks were detected. -Further tasting of the system will continue.

The total treated groundwater collected is approximately 575,000 galions, and the total discharged
treated groundwater is approximately 435,000 gallons.

Ol 2 - 803 Pad, Mound, East Trenches Area

Phase I BFI/R! Field Activities --Approximately 40 surface soil sample locations have been
proposed for the Human Health Risk Assessment (HHRA) to support data requirements.

The Draft Final of Technical Memorandum #5, Exposure Scenarios, is bemg held by EPA. The
regulatory agencies will not review the document until RFO presents a completely new IAG schedule
for OU 2. RFO is outlining an overall OU 2 schedule strategy to present to the regulatory agencies
which will include the delayed Bedrock field program. A request for a seven-month extension of the
OU 2 Phase Il RFI/RI Report is under consideration by RFO; this will allow incorporation of the
Bedrock field program. A meeting with the regulatory agencies is scheduled for October 5, 1892 to
discuss the Bedrock issue and the delay in the OU2 RFI/RI Report..

Field Treatability Unit -- The Field Treatability Unit (FTU) coliected, treated and discharged 53,000
gallons of surface water during the week ending September 29, 1992. The FTU continues to operate
on a 24-hour manned schedule without problems.

A membrane cleaning was compieted on September 30, 1982. The cleaning agent (sulfuric
acid/hydrogen peroxide) appears to be very effective in regenerating the microtilter capacity.

The work 1o winterize the SW132 collection facility was initiated and completed on October 2, 1992.

Volatile Organic Compounds (VOCs) and radionuclide screen samples were obtained from the wet
spot in the road adjacent to the SW59 collection point and shipped 1o an offsite laboratory for
analysis on September 28, 1992. An expedited schedule was requested for completing the results.

Smear samples were collected from the influent collection line and analyzed. The resulls were
obtained with the Ludlum equipment, and multiple readings show Alpha and Beta levels at 6
disintegrations per minute (dpm) and below and 12 dpm and below, respectively. A section of pipe
will be removed and shipped {o an offsite laboratory for radionuclide analysis. A briefing paper will
be prepared after receiving all the applicable data relative to the discrepancy on radionuclide data
obtained from the influent samples collected.
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QU 3 - Offsite Beleases--The fall aquatic ecological sampling in the offsite reservoirs started October 2,
1992 and will continue for approximately three weeks.

Work is continuing on EPA's demand to draw a fine within OU 3 that determines where construction activities
may or may not occur. EPA wanlts this boundary enforced by DOE until completion of the RFI/RI activities.
A risk line based on CERCLA risk *point of departure” of 1E-6 was determined. This line is calculated at 2.6
pCi/g under a residential scenario. A recreational scenario is also being developed. This 2.6 pCi/g line is
within the Settlement Agreement lands.

QU 5 - Woman Creek --The Draft Health and Safety Plan (HSP)has been completed for the Environmental
Evaluations (EE).

CDH did not attend the September 23 , 1992 meeting to discuss Technical Memorandum 1 (TM1), Bevised

Network Design - Field Sampling Plan, scheduled by CDH with RFO. The meating is rescheduled for
October 7, 1992 at EPA offices in Denver. :

Comments sent to HQ on the High Purity Germanium (HPGe) Survey SOP are due back on October 7, 1992.
These comments plus comments from EPA will be incorporated inlo the HPGe survey.

Comments were received on September 26, 1862 from EPA and on September 27, 19392 from HQ on TM2,
Surface Geophysics. CDH commaents were received August 31, 1992 and have been incorporated. CDH
gave conditional approval as has EPA, and their comments along with comments from HQ will be addressed.
The geophysical survey is scheduled to begin on October 7, 1992 at the Landfill (IHSS 115).

OU 6 - Walnut Creek -- Progress continuas in OU 6 field activities. Surface water sampling in the ponds is
in progress. Monitoring well locations wers determined and staked and are being screened for radiation
contamination. Boring locations for soil sampling were staked.

The HSP for the Environmental Evaluation is expected to be approved by Oclober 6, 1992.

OU 7 - Present Landfijll -Documentation and training activities continue as part of field aclivities mobilization.
The HSP is due to be submitted for interim review October 5, 1892.

OU 8 - 700 Area --The regulatory agencies granted an extension for submittal of the OU 8 Final Phase |
RFI/RI Work Plan from September 28, 1992 to December 1, 1982. This milestone will be met.

OU 10 - Otner Qutside Closures-- The Statement of Work (SOW) to implement the OU 10 Phase | RFI/R!
Work Plan is being prepared. The responses to the regulatory agencies’' comments for the Final Work Plan
were prepared and completed on October 1, 1992,

QU 12 - 400/800 Area -- Comment response and resolution are complete for the OU 12 Final Phase |
RFI/RI Work Plan. The document want through intemal review and will be ready for submittal to the
regulatory agencies on October 5, 1992.

A meeting was held September 24, 1992 between DOE, EPA, COH and EG&G 1o discuss the proposed FSP
for the Industrial Area OUs. In order to get input from the agencies on the FSP, RFO will focus on both the
surface water/sediment and groundwater sampling portions. Final approval of the proposal has not been
received from the regulatory agencies. Any work on the Industrial Area FSP will be contingent upon approvai
of the IM/IRA Pian for the Industrial Area.

It was proposed that all Industrial Area OUs be delayed and investigated when issues related to



Decontamination and Decommissioning (D&D) activities are clarified. This would include OUs 8, 9, 12, 13
and 14. This proposal would result in no FY93 funding for field activities that are currently scheduled under
the IAG. This proposal is still under consideration.

OU 13 - 100 Area — Work continuss on resolving OU 13 Final Phase | RFI/RI Work Plan comments. A
Revised Dratt of the OU 13 Work Plan and Comment Response Summary were received on September 16,
1992, RFO completed review and provided comments on the revised draft on September 28, 1892. -
Comments were completed and consolidated on October 2, 1992. The second review will be completed on
October 5, 1992. The Final Phase | RFI/RI Work Plan is due to the regulatory agencies on October 12,
1992, the IAG milestone date.

QU 14 - Radloactive Sites — Comments on the OU 14 Draft Phase | RFI/RI Work Plan were recsived from
the regulatory agencies on September 24 and Seplember 28, respectively. Resolution and incorporation of
the comments began October 2, 1992, "

Preparation of the SOW to perform the OU 14 Remedial Investigation field work has begun. Work will
proceed until final resolution of the FYS3 work content for the program.

QU 15 - Inside Bullding Closures A September 24, 1992 meeting was held among RFO, CDH and EG&G
to discuss the regulatory agencies' comments on the OU 15 Final Phase | RFI/RI Work Plan; questions

regarding comments were resolved with CDH. EPA did not attend the mesting. Submittal of the OU 15 Fnal
Phase | RFI/RI Work Plan will meet the scheduled October 26, 1992 IAG Milastone.

Sltewide Activitles

Sitewide Treatability Studies on lon Exchange and Adsorption — A draft copy of the work study was
delivered to RFP from the subcontractor on September 28, 1992, The lon Exchange Treatability Study is

back in place for FY383; howevaer, dus to the shitting nature of the budget this could still be subject to change.

Other Activitle

Contractor Yard -- Work on the permanent power connections to the trailers in the contractor yard

is complete.

PA Decon Pad -- The concrete pour for the equipment wash-down pad was completed October 2,
1992.

Landtjll Decon Pad -- The Project Management Plan (PMP) is still being reviewed by RFO. The

Title Il design will begin following the approval of the PMP. Construction is expected to begin
February 1993 and will be completed by April 1993.

o cka e
RFO senior staff reviewed EG&G's FY393 ER Program Work Packages on September 29, 1932.
Some modifications to the Work Packages will be performed prior to the scheduled review by HQ
during on October 7, 1992,

econclliatio ee

Rapresentatives from PR-24 and their contractor, GilbertyCommonwealth, met with HQ, RFO and
EG&G at EG&G on September 30, 1992 for an Independent Cost Estimate (ICE) reconciliation



meeting. The ICE was generaled from data used to prepare the RFP ER Program draft baseline in
December 1991 and January 1992. Major areas of difference, primarily in the estimated costs for
sample analysis and borehole drilling, were discussed, and additional data supporting RFP's cost
estimates was provided to the ICE team. The ICE team will analyze the additional data which the
team believes will reconcile most of the ditlerences. Results of the additional analysis should be

available in three 1o four weeks.

Section Il - Pondcrete Activities

The FY82 overrun for the Solar Evaporator Pond project will substantially impact FY83 activities. Although
detailed analysis is still underway, it appears the only scope altemative that can now be accomplished with
current FY93 funding is a termination of the sludge processing effort. Such a termination would produce a
large lost-value for work already complete, incur expensaes for the termination, and is incompatible with plant
goals to remediate the ponds. EG&G is evaluating the funding of selected efforts 1o preserve a range of
options, and continue analyses to support a restructuring of the program in roughly late November. These
issues need to be formally shared with the regulatory agencies concurrent with the restructuring analysis.

About two-thirds of the Haliburton subwntracio;fbérsonnel were placed on unpaid fudough this week due to
the year-end funding problems on the Solar Ponds Program. RFO anticipates that Haliburton will be retumed
to required staffing levels next wesk under the plant’s plan to fund selected project scope through mid-
November.

Section I - Surface Water Management

Fede il i -

Two milestones specified in the Drain Action Plan were met on September 28, 1992, Deliverables included
four field evaluation procedures and a tield evaluation plan. the procedures also fulfilled a requirement of the
Chromic Acid Incident Plan (CAIP) under the National Poliutant Discharge Elimination System (NPDES)
FFCA.

ill Preventi termea Practic PCC/BMP) Pla

A final, certified, controlled document, the Spill Prevention Control Countermeasures and Best Management
Practices (SPCC/BMP Plan) was delivered to RFO before the Oclober 1, 1992 deadline. The purpose of the
SPCC/BMP is to document existing RFP programs and plans which prevent or minimize the potential for
significant releases of toxic or hazardous substancas from the RFP to waters of the United States. An
updated SPCC/BMP is a requirement of the Rocky Flats National Pollutant Discharge Elimination System
(NPDES) Permit and will be submitted as part of the RFP Stormwater Permit application.

Colorado D { Health (CDH) Split & .

The discharge of A-4 pond ended on September 21, 1992. CDH requested that the norma! weekly split
samples be collected that day. CDH declined our invitation for sampling. On September 29, 1992 CDH
coliected a predischarge sample from A-4 pond in anticipation of restarting discharge in mid-October.

RFO submitted an individual storm water permit application {o EPA on October 1,1892. Information provided
in this application was based upon EPA directives agreed to in a March 1991 meeting and the NPDES storm
waler regulation requirements. EPA has indicated that RFP will initially receive a general permit because the
Agency does not have the resources te evaluate individual permits at this time. A general permit will require
RFP to develop and impiement a Pollution Prevention Plan (PPP) over the next year. Resources have not
been allocated for the PPP. Its potential impact is being evaluated by EG&G.



Section IV - Transition/Decontamipation and Decommissioning

Section V - Meetings

QU 2 - A mesting is scheduled for October 5, 1992 among RFO, EG&G and the regulatory agencies to
discuss the delayed Bedrock field program. .

QU 5 - A mesting is scheduled for October 7, 1992 among CDH, EG&G and RFO to discuss Technical
Memorandum 1 (TM1), Bevised Network Design - Field Sampling Plan,

QL) 8 - A comment review mesting was held on September 28, 1992 with EG&G and RFO to discuss the OU
8 Final Phase | RFI/RI Work Plan. The FSP and risk assassment section were reviewed.

QU 12 - A meeting was held September 24, 1932 among the regufétory agencies EG&G and RFO to discuss
the proposed FSP for the Industrial Area OUs

A meseting was held with PR-20 lce Team to reconcnle cost differencesin several areas of the EM Bassline.

Section VI - Future

QU Milestones Date Due to EPA/CDH
12 Submit Final Phase | RFI/RI Work Plan Oct. 5, 1992
13 Submit Final Phase | RFI/RI Work Plan Oct. 12, 19982
14 Submit Final Phase | RFI/RI Wotk Plan Oct. 19, 1992
15 Submit Final Phass | RFI/R! Work Plan Oct. 26, 1982
*01 Submit Final Phass |-RFI/RI Work Plan Oct. 28, 1992
02 Submit Draft Subsurface IM/IRA/ ER Test Plan Oct. 29, 1882

“extended from original {AG date of July 30, 1892 with approval from EPA/CHD




